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ADDENDUM NO. 1 

 
 
TO:   ALL BIDDERS OF RECORD 
 
PROJECT:  Hell Creek State Park Infrastructure Upgrades    
 
FWP PROJECT #: 7116507  
DATE:   March 29, 2018   
 
FROM:  Darcy Yakoweshen, Montana FWP Project Manager 
 
Acknowledge receipt of this addendum by inserting its number and date in the 
Proposal Form and on the Bid Envelope.  Failure to do so may subject bidder to 
disqualification.   
 
This Addendum forms a part of the Contract Documents.  Clarification and/or 
modifications area as follows: 

 

1. Modification:  The public bid opening date for this project has been moved from 
April 10, 2018 to April 18, 2018. Bids will be accepted until 3:00 p.m. on April 18, 
2018. 

 
2. Section 00910 – Special Provisions:  Strike the reference to “Article 3.01 of the 

Instructions to Bidders” in SP-02 and replace with “Article 8.4 of the Instructions to 
Bidders”. 

 

3. Section 00910 – Special Provisions:  Delete SP-17 and replace with the following. 
 

SP-17 CONSTRUCTION SEQUENCING 
 
The project has two contract periods. 
 

1. Procuring of equipment and materials to be used for site construction; and 
 
2. On-site construction of the Work. 
 

The Notice to Proceed will be issued at the Contractor’s request any time after the 
Contract is fully executed.  The procurement of equipment and materials period shall 
begin upon the Notice to Proceed being issued.  The on-site construction period may 
not begin until August 15, 2018 at the earliest and the final start date must be 
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coordinated with and approved by the Owner prior to any construction activities 
taking place. 
 
All existing water, sewer, and fish cleaning station operation shall remain operable 
for the public until October 1, 2018, and no work will be allowed near the fish 
cleaning station prior to this date.  After October 1, 2018, the Contractor shall make 
connections, test, and demonstrate the operation of new systems.  Once the new 
system is approved for Substantial Completion, the Contractor shall winterize the 
new tank and pumping system, the fish cleaning station, the lift station, and any 
other new component susceptible to damage from freezing. 

4. Detail 1, Sheet 15 of the Drawings:  Add the following note to Detail 1 on Sheet 15. 
 

Provide an E-One Extreme Series WH-482-92 pump station designed to pump up to 
3,500 gallons of wastewater per day at a design point of 11.3 gpm at 85 feet TDH or 
an approved equivalent. 

 
5. Sheet 19 of the Drawings:  The dose tank needs to have a 3,000 gallon capacity as 

indicated in the Bid Proposal and Section 01275 – Measurement and Payment.  
Update the titles of Details 1 and 2 on Sheet 19 accordingly. 

 
 

END OF ADDENDUM NO. 1 


